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Staft Transitions

* 3 changes in FTE total

— Herb Durbeck - retirement (-1.0 FTE)

* Project: Code 930 Networking

* Support Type: Telecom

* Business Type: ISE-Primary Work, Standard
— Amy Fedorchak - transfer from Code 547 (.8 FTE)

* Project: “Full Cost” Cost Proposal Application

* Support Type: INST

» Business Type: ISE-Primary Work, Standard
— Chiu Yeung - freshout hire (1.0 FTE)

* Project: GMSEC in-house Team

» Support Type: Arch

* Business Type: AISE-Unique
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Staffing Overview
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Project Summary

Project Jun Jul Aug Last Status CS Delta -CS SSC Status
Branch
Infrastructure Plan Feb 004 3 11 AD and XP roll-out continues
Agency detail 1 Detail to NCS
ANW 0.8 -0.6 Available for New Work, Bill Redisch retired!
Info Mgmt.
Inside AETD, Legal, 508, EP
GOBBS, IT Standards July 003 52 0.8 Cost Proposal Appl., Legal Appl.. Web standards
Security
GITSVITS 1 On-going e.g. IG reports
Reviewing new guidance for IT security! Next Interng
Internal Audit 0.5 Audit - 9/04; Lab Manager Training underway!
Other
ISD Safety Officer presentation for new employees
Safety Sept. 003 0.2 0.2 presented; Internal safety audits on-going!
Outreach October 002 1 2004 : 15 students; 9 week duration
FOM 1.6 On-going
600
Data support for LHEA 1 On-going;
900
TOMS DA 0.3 04 Final Transition to V.8 of Production TOMS system
Code 916 CSO 07 0.4 Working e-mail server reduction issue

Installing an automated NESSUS scanning box that
2.2 -1 scan the wireless users

0 -0.1 Delivery of Harlie DA system complete

SDCD Network
Harlie DA




Project Summary

Project Jun Jul | Aug Last Status CS Delta -CS SSC Status
TDRSS
White Sands Support 1 On-going
ESDIS
DAACSs have migrated to ECS Custom Code V.7 {
1&T 1 required for new ECS (6/05)
Build a more resilient communication triangle betwy
GSFC (EOC) - Gilmore Creek - Poker Flats (Alash
Networking August 004 0.5 1 ground station)
Security August '04 0.5 All security issues closed
Submitted SOW, Interagency Agreement (IAA), a
DAAC Eng. June '04 0.9 house Cost Estimate for the ORNL-DOE next con
EDOS 0.5 Final release for AURA working well.
GMSEC
In-house Team 2.8 1.1 Portal Interface on target
Accounting support for GMS 0.001 Utilizing Code 600 Data Support
HST
LAN Admin. 1 On-going
SSMO
Security 1 On-going




Project Summary

Project Jun Jul | Aug Last Status CS Delta -CS SSC Status
IFMP
Contract Management N/A N/A N/A 0 -1 Walt transferred to code 590
j BF roll-out for 9/13/04 has been halted by the Agen
Budget Formulation February 002 1 Comptroller
Pre-launch Missions
Swift Mission Readiness
Testing N/A N/A NIA 0 -0.75 Debbie Ladwig transfered to HQ
InFocus 0 -1 Helen Newman retired!
Completed pricing report to re-plan change order;
JWST SOC May 003 1 Negotiations saved ~$5M.
Working actions from Confirmation Concept Review
NPP SDS 0 -0.7 6/23/04
Performing Mission Level Requirements verification
across NASA, IPO, and NOAA ; Managing the
generation of the NPP Architecture Description
NPP Requirements 0.7 0.7 Document (ADD)
Technology
ASF 0.5 Coding of user Interface underway!
Configure Hierarchical Data Format (HDF) tools on
ADG server and on the scientist's workstation for
ADG 0.5 -0.45 demonstration




Acronyms

ADG
ASF
BAH
BF
CET
CM
CSO
dMDR
DA
DAAC
DR
ECS
EMD
ESDIS
ESMO
FDS
FOM
FOR
FSW
GISS
GITSVST

GMSEC
HST
ICD

ICT

I/F

ISO

Advanced Data Grid

Adaptive Sensor Fleet

Booz Allen Hamilton

Budget Formulation

Computing Environments and Technology
configuration management

Computer Security Official

delta Mission Definition Review

data analysis

Distributed Active Archive System
discrepancy report

EOS Core System

Engineering and Development Services
Earth Science Data Information System
Earth Science Mission Operations
Flight Dynamics System

Facility Operations and Maintenance
Flight Operations Review

flight software

Goddard Institute for Space Science

Goddard Information Technology Security
Vulnerability Scanning Team

GSFC Mission Services Evolution Center
Hubble Space Telescope

Interface Control Document

Interface Confidence Test

interface

International Standards Organization

&T
JWST
LEP
LA
LAN
LHEA
MEDS

MLA
MOSS
MRT
NEX
NISN
NPOESS

NPP
NSSDC
OC3
oMl
ORNL
PODAAC
RF
SCIF
SDCD
SDP
SDS
SEDAC
SN
SOC
SOHO
SOwW

integration and test

James Webb Space Telescope

Laboratory for Extraterrestrial Physics (696)
Laboratory for Atmospheres

Local Area Network

Laboratory for High Energy Astrophysics

Multidisciplinary Engineering and Development
Services

Mercury Laser Altimeter

Mission Operation Science System
Mission Readiness Test

NASA Excepted positions

NASA Integrated Services Network
National Polar Orbiting Environmental Satellite
System

NPOESS Preparatory Project
National Space Science Data Center
Optical Carrier-3; 155 mbps data rate
Ozone Mapping Instrument

Oak Ridge National Laboratory
Physical Oceanography DAAC

Radio Frequency

Spacecraft Interface Test

Space Data and Computing Division
science data processing

Science Data Segment

Socio Economic Data and Application Center
Space Network

Science and Operations Contract
Solar and Heliospheric Observatory
statement of work



Acronyms

SSMO
ST-5
STScl
SW
TDRSS
TOMS
VMOC
VDB
VSEP
XML

Space Science Mission Operations
Space Technology 5

Space Telescope Science Institute
software

Tracking & Data Relay Satellite System
Total Ozone Mapping System

Virtual Missions Operations Center
Verification Database

Visiting Student Enrichment Program
Extensible Markup Language



